1st & final bill

M. A. R. 57 (Rule 116) **No. D** 61031

Measurement Book

Serial No. .....

Name of work ..... From ..... To .....

Name of Contractor of nature of Agency..... M/S KRIDL .....

Date of commencement of work.....

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	Name of work :- Improvements to RCC drains and roads at Anjaneya temple surrounding area in Mallasandra in ward no. 13. Shettyhalli sub-division.						
	Job code :- 013-18-000090						
	A. A :- EE/DD/AS/680/17-18, Dt :- 27/02/18.						
	T. S :- CE/DZ/TS/484/17-18, Dt :- 05/03/18.						
	Work order :- BBMP/EE/DD/WO/291/17-18.						
	Est cost :- Rs. 30.00 lakhs.						

Scanned by CamScanner

M. A. R. 57 (Rule 116) **No. D**

Measurement Book

Serial No. 61033

Name of work ..... From ..... To .....

Name of Contractor of nature of Agency.....

Date of commencement of work.....

Date	Full description, etc, of work	Number	Dimensions Length	Breadth	Depth	Contents	Reference to last Measurement
1	2	3	4	5	6	7	8
	For deck slab	1x	30.00x	1.00x	0.10	3.00	E.E. (D.D) 29/8/18
		1x	30.00x	1.10x	0.10	3.30	
		1x	18.00x	1.00x	0.10	1.80	
						22.44 m^3	
	Vide Qty Pg # 61090. Add Raft concrete Qty (+)					12.15	
						34.59 m^3	
	@ Rs. 12246.05/m^3						Rs. 423590=84
5.	cement concrete pavement. construction of un reinforced plain						

Scanned by CamScanner

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	Cement concrete pavement, thickness as per design, over a prepared sub base with opc cement or any other type as per clause 1051.2.2 with 25mm and down size graded granite metal coarse aggregate, with super plasticizer @ 3 Lts confirming to IS 103-1999 Reaffirmed - 2008, mixed in a concrete mixer of not less than 0.6 cum capacity. It is completed as per specification.						
	For CC Road						
	Anjaneya Swamy Temple Road	1	30.00	$\frac{4.6+6.5}{2}$	0.10	16.65	
		1	6.00	$\frac{6.5+6.7}{2}$	0.10	3.96	
	Infront of RO plant	1	30.00	$\frac{13.9+13.8}{2}$	0.15	62.33	
		1	30.00	$\frac{13.8+15.0}{2}$	0.15	64.80	

E.E. (D.D.)

Scanned by CamScanner

udited and admitted for Rs. 2996992=00

Passed by Cheque for Rs. 2718613=00

(.....)

Serial No: .....

by Name of work 2718379=00

Name of Contractor of nature of Agency .....

Account of commencement of work .....

B.B.M.P. Dasarahalli Division

Exe. Engineer

M. A. R. 57 (Rule 116) **No. D** 61035

Measurement Book

From ..... To .....

Date	Full description, etc, of work	Number	Dimensions: Length	Dimensions: Breadth	Dimensions: Depth	Contents	Reference to last Measurement
1	2	3	4	5	6	7	8
	Steel @ 100 mm c/c both ways & it is completed as per specification. Vide qty Pg # 61092					16.74 m^2	
				@ Rs. 1864.80/m^2		—	Rs. 31216=80
					Sub Total –		Rs. 27,00,903=00
				KRIDL charges (10+1)% –			Rs. 297099=00
					Grand Total –		Rs. 2998002=00
	Certificate Certified that the work is done satisfactorily.						

2699993=00

296999=00

2996992=00

Scanned by CamScanner

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
							

Scanned by CamScanner